
From: Virgilio, Susan
To: Fortenberry, Chase; cynthia.draper@amec.com; garret.bondy@amec.com; Griffith, Garry T.; Saric, James; Paul

 Bucholtz (BUCHOLTZP@michigan.gov); Mills, Mark (DNR); Trumble, Luke (DEQ); Riley, John (DEQ); Tuchman,
 Marc; Timothy.Watkins@CH2M.com; Chadwicks@michigan.gov; Ingram, Wayne (Michigan);
 Jeff.Keiser@CH2M.com; Duane.McClelland@CH2M.com; Robert.Stryker@CH2M.com; Jennifer.Wilkie@ch2m.com

Subject: January 23rd Meeting Otsego Township Dam - NEW TIME 2 PM - 5 PM
Date: Monday, December 23, 2013 3:18:10 PM

We have another request to change the meeting time for the Otsego Township Dam Project.  Please

 hold  2 Pm – 5 PM, eastern, on January 23rd for the meeting – we are no longer available in the
 morning.  
 
Field crews demobilized last week having completed geotechnical/land surveys, flood plain sediment
 sampling, etc.  As mentioned in my earlier email, field crews were prevented from collecting in-
stream sediment samples and from completing the spillway survey due to the cold weather and
 existing snowpack.  Sediment sampling and survey work will be collected at a later date.
 
Thanks.
 
Happy Holidays
 
Susan A. Virgilio
U.S. EPA, Region V
Great Lakes National Program Office (G17-J)
77 W. Jackson
Chicago, IL 60604
email: virgilio.susan@epa.gov
312-886-4244 (phone)
312-692-2430 (fax)

 

From: Virgilio, Susan 
Sent: Tuesday, December 10, 2013 7:08 PM
To: 'Fortenberry, Chase'; 'cynthia.draper@amec.com'; 'garret.bondy@amec.com'; 'Griffith, Garry T.';
 Saric, James; 'Paul Bucholtz (BUCHOLTZP@michigan.gov)'; 'Mills, Mark (DNR)'; 'Trumble, Luke (DEQ)';
 'Riley, John (DEQ)'; Tuchman, Marc; 'Timothy.Watkins@CH2M.com'; 'Chadwicks@michigan.gov';
 'Ingram, Wayne (Michigan)'; 'Jeff.Keiser@CH2M.com'; 'Duane.McClelland@CH2M.com';
 'Robert.Stryker@CH2M.com'
Cc: Williams, Heather
Subject: Otsego Township Dam field work status and REQUEST FOR TIME CHANGE for January 23rd
 meeting
 
Status update for field work to support the Otsego Township Project:
 
Field Mobilization efforts were delayed by a few days due to inclement weather and minor
 scheduling issues:
 

1.       Due to high winds and low water depth, the barge could not begin in-stream geotechnical

 investigations until December 8th:
·         Piezocone penetration tests are expected to be completed by the end of this week.
·         Mud rotary borings will be conducted at the end of the week.

mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=2A9C689993CA4A24A074342C8F0607F6-SVIRGILI
mailto:LCFORTEN@GAPAC.com
mailto:cynthia.draper@amec.com
mailto:garret.bondy@amec.com
mailto:gtgriffi@GAPAC.com
mailto:saric.james@epa.gov
mailto:BUCHOLTZP@michigan.gov
mailto:BUCHOLTZP@michigan.gov
mailto:MILLSM@michigan.gov
mailto:TrumbleL@michigan.gov
mailto:RILEYJ2@michigan.gov
mailto:tuchman.marc@epa.gov
mailto:tuchman.marc@epa.gov
mailto:Timothy.Watkins@CH2M.com
mailto:Chadwicks@michigan.gov
mailto:wayne.ingram2@amec.com
mailto:Jeff.Keiser@CH2M.com
mailto:Duane.McClelland@CH2M.com
mailto:Robert.Stryker@CH2M.com
mailto:Jennifer.Wilkie@ch2m.com


2.       Flood plain sediment sampling began on December 9th and is expected to conclude in the
 next day or 2.   AMEC has had a representative on-site to collect sample splits.

3.       Survey work is expected to begin by December 14th and  includes:
·         in-stream work: bathymetric/hydrographic surveys and sub-bottom profiling.
·         Land survey:  topographic investigations.

4.       The following investigations will be postponed until a later date due to the weather.  The
 timing and scope of the investigations will be evaluated during the data review process:

·         In-stream sediment sampling.
·         more detailed topographic investigations of the peninsula/existing spillway.

 
Despite the many weather-related obstacles and challenges that the field crews have /are enduring ,
 the primary field investigatory work required for sediment control structure design is expected to

 be completed by December 20th, as originally projected.   Thanks to everyone for their
 perseverance!
 
I will provide another update to the group at the end of the field investigation.
 

I am also reminding you to hold the morning of  Thursday, January 23rd open for a meeting at the
 DNR Plainwell office – PLEASE NOTE:  The start time for the meeting will now be 10 am eastern (as
 opposed to 9 am).
 
Thanks.
 
Susan A. Virgilio
U.S. EPA, Region V
Great Lakes National Program Office (G17-J)
77 W. Jackson
Chicago, IL 60604
email: virgilio.susan@epa.gov
312-886-4244 (phone)
312-692-2430 (fax)

 

From: Virgilio, Susan 
Sent: Monday, November 25, 2013 5:30 PM
To: 'Fortenberry, Chase'; 'cynthia.draper@amec.com'; 'garret.bondy@amec.com'; Griffith, Garry T.; Saric,
 James; 'Paul Bucholtz (BUCHOLTZP@michigan.gov)'; 'Mills, Mark (DNR)'; 'Trumble, Luke (DEQ)'; 'Riley,
 John (DEQ)'; Tuchman, Marc; 'Timothy.Watkins@CH2M.com'; 'Chadwicks@michigan.gov'; Ingram,
 Wayne (Michigan); Jeff.Keiser@CH2M.com; Duane.McClelland@CH2M.com; Robert.Stryker@CH2M.com
Subject: follow-up to call on Monday November 18th RE: Otsego Township Dam Removal Project
 

Summary of Monday November 18th meeting and current status of Otsego Township Dam Removal
 Project:
 

1.        Field sampling:  CH2MHill expected to begin field work, including sediment sampling and

 geotechnical borings, on December 2nd.
a.       Field work is now expected to begin December 9th and be completed by December
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 20th.
b.      GP has requested to collect split sediment samples; Hill/EPA will be coordinating

 with GP to accommodate the split-sampling request.
 

2.       Field sampling follow-up meeting:   I had originally proposed a meeting sometime between

 December 18th-20th with the group to discuss the status of the field work  effort.   Due to
 schedule conflicts, etc., I now expect to meet only with Mark Mills, DNR,  Luke Trumble,
 DEQ, and CH2MHill to discuss the completed field work.  Following this meeting, I will
 provide a status update to the group .
 

3.       Conceptual Alternatives Development meeting: 
a.       GP indicated that it did not need water control provisions in the proposed structure

 to complete sediment work upstream of the dam,  therefore, the conceptual
 alternative evaluated by CH2MHILL will not include water control provisions.

b.      I had requested that the group hold January 23rd , with January 30th as the
 contingency date,  for a meeting to discuss the conceptual alternative.     I am now

 requesting that everyone hold only  January 23rd as a firm date and am  eliminating

 the January 30th contingency date; EPA cannot meet on January 30th. 
The Conceptual Alternatives Development meeting will be held Thursday, January

 23rd at the DNR Plainwell office 9 am – 12 pm eastern.
 

                                               
Please let me know if you have any comments/concerns.  Thanks. 
 
Happy Thanksgiving.
 
Susan A. Virgilio
U.S. EPA, Region V
Great Lakes National Program Office (G17-J)
77 W. Jackson
Chicago, IL 60604
email: virgilio.susan@epa.gov
312-886-4244 (phone)
312-692-2430 (fax)
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